
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:08 PM

Run date

Time

Reviewer: Wright, Doug 23-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 152 Date: 09-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 366

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 43 meters elevations ,
work on the shear plate adjustments , & prepare for grouting under the base plate . Crews started at 7:00
AM.

Barry , & Sam had to work on the East tower shaft . Crews had to pull out of the shaft the
disassembled brackets . Crews started at 7:10 AM. They were done at 10:30 AM.

After that , crews had to work with ABF engineer on the shear plates adjustments . Crews started at
10:30 AM. On the East shear plate . Crews had to align the South side with the East tower shaft . They
had t use hydraulic jack to align the plate . Crews were done at 4:00 PM.

After that , crews had to work on the West shear plate on the North side . Crews were done at 5:10
PM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the preparations to grout under the base plates
of the tower shafts & shear plates . Crews started at 7:15 AM. They had to make final check on the form
work , seal the gaps around the inflatable hoses , caulk around the form panels & the top boards , & clean
the site . Crews were done at 5:15 PM.

Carlos , Augie , Jacob , Steve , Tony , Kevin & Joshua had to work on the struts at 43 meter
elevation . Crews had to install temporary bolts . They had to prepare their tools & equipment . Crews
started on the West struts at 8:00 AM.

In the afternoon carlos started on the North strut . He had to install temporary bolts . All crews were
done at 5:10 PM. They left at 5:20 PM.

New shipment for the 48 meters elevation working platform , façade plates , & struts were delivered
to the site .

Smith Emery QC Jessie & Steven had to work on the shear plates . They had to measure the gaps
& misalignment between the plates . They started at 8:00 AM. They were done at 12:00 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAM TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 152 Date: 09-Sep-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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